
 

FMSIB Quarterly Project Report for (06-25-13) 

   FMSIB PROJECT # 36  

Agency Name and Project Title 
   City of Yakima 
Yakima Grade Separated Rail 
Crossing   

Project Description 
 

This project will construct 2 underpasses; Located at Lincoln Avenue and 
Martin Luther King Jr. Blvd. (formerly ‘B’ St.) from 1

st
 Ave. to 1

st
 St. The 

underpasses will reconstruct three lanes on each roadway under the 
Burlington Northern Santa Fe mainline.  This project is critical to the 
movement of truck freight traffic, emergency vehicles, and the movement of 
vehicles into and out of the downtown area.   City Project # 1818 

 

Contractor 
Phase 1: (Util’s)  West Coast Const Co. Inc., 
Phase 2: (Lincoln Underpass)   Apollo Inc., 
Phase 3: (MLK U/pass)    Mowat Const. Co., 

 

Recent Progress:   Lincoln Avenue Underpass is physically complete.  Closeout paperwork is underway.     
Phase 3 – MLK Underpass:  Mowat Construction Company of Woodinville, WA has begun construction.  BNSF 
completed construction of the shoofly on June 22

nd
, which finally allows the construction to begin in earnest.  A PWTF 

Loan for MLK underpass is pending as well and we understand they have been delayed but have not gone away yet.. 

Schedule and Scope changes:   The low bid came in at $10.635 million;  $2M under the Engineer’s Estimate.   
Although construction began on March 11

th
, delays have been caused while waiting for privately-owned fiber optic lines 

to be relocated and waiting for BNSF to construct the shoofly.  The project is about two months behind due to these 
delays.    (We continue the PWTF Loan application process, having met their criteria so far.) 
 

State funds will be utilized for:      All Phases of the project.     . 

   

Environmental Impacts / Compliance  
The FONSI has been signed as our NEPA document for all phases.     

We completed adoption of the NEPA as our SEPA 

Federal fund Impacts:   
 

   Federal funds are included in all Project Phases. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

11/05 04/06 FONSI signed by FHWA 8/17/06;   SEPA adopted 10/4/06 

RW Complete 
Ph 2:  7/09 
Ph 3:  7/09 

Ph 2:  8/09 
Ph 3:  8/09 

Work for Phase 1 was completed within existing R/W.      
    R/W for Phases 2 & 3 was acquired in August 2009. 

Utilities (Water) 
Utilities (Power, storm w.) 
Structure 

 04/08 Utilities were moved out of the sites during Phase 1 Construction 

Site Prep 
Demolitions ( Ph 3) 

02/2013 03/13 The contractor has completed site prep for his first area of work. 

Groundbreaking 
Ph 2:  6/10 

 
Ph 2:  6/17/10 

 
Due to the poor weather of this spring, a ground breaking was not 
held.  We plan to have a ribbon cutting following completion of Ph. 3. 

Open to Traffic 
Ph 2:  05/12      
Ph 3:  08/14 

Ph 2:  05/12 
M/Y 

  Phase 3: 08/14  is the “guesstimated” date. 

 

 
Project Cost 
Summary: 
 

PE (incl. final design) 

 
Right-Of-Way 

Construction 

TOTAL 

 
Dollars in  
millions 

 

$ 6.00M 

$ 4.40M  

$ 35.65M 

$ 46.05M 

 
Percent 
of total 

 

13% 

10% 

77% 

100% 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT) 

  Date Planned Revised Actual 

  9/12  $        0 
 

 $        0 

  12/12  $        0 
 

 $        0 

  3/13  $        0 
 

 $        0 

  6/2013  $    500,000  $        0  $     582,452 

  9/2013  $    500,000  $       417,548  $      

  
  

12/2013  $    998,000   $        0  $      

TOTAL    $ 1,998,000   $        0  $ 1,998,000  

Carry-over 09-11    $ 1,998,000   $        0  $ 1,998,000  

Total 11-13    $ 1,998,000   $        0  $ 1,998,000  

GRAND TOTAL    $ 7,000,000   $    $ 7,000,000  

     
 

Agency Contact 
Information: 

Bob Desgrosellier, 509-575-6228, bdesgros@ci.yakima.wa.us / Brett Sheffield, PE, 509-576-6797, bsheffie@ci.yakima.wa.us  

Freight Mobility  

Strategic Investment Board 

mailto:bdesgros@ci.yakima.wa.us
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